

Minutes Final Meeting *E-Chance for Women Entrepreneurship* Furth, 11th – 12th of June 2015

10:00 Welcome – Introduction (ALL)

10:30 Project progress (ALL)

Presentation of the SSU activities

After the meeting in Turkey SSU organized 2 training sessions for women, 17 women participated in those trainings. One session was about the communication skills for business such as writing the e-mails, greeting visitors and phone calls and other was about the basic entrepreneurial skills.

They also presented two videos about the training sessions.

SSU will organize the seminar to talk about the social entrepreneurship on the 20th of June.

SSU presented the project's postcards.

Presentation of the M3-MCube activities

M3-MCube presented their table filled in with all dissemination during the project.

ILI activities

They recorded two videos during the training and they translated all other modules in German.



11:45 Website (SSU) (Translations, Statistics)

The website has still some problems.

Presentation of the on-line platform:

SSU put their module about the internet and module about the business plan (which are all in English): takimi.us/internet/pages/4.html

Each partner will send all translated modules in their national language to Ayse and then Ayse will put all versions on the platform.

14:00 Final Newsletter (SSU)

All partners will send pictures and information from their training sessions to SSU and then Ayse will compile them all in one Final Newsletter.

15:15 Training modules – Translations (ALL)

SSU will do all translations till the 20th of June.

German and French partners have already done translation in German and French.

National evaluation report (ALL)

Small introduction (1 page) and a summary of the questionnaire made by all partners ASAP (in total 10 pages)

Next week Ayse will send an e-mail to all partners with the step by step description of what to put on this report.

Then SSU will do the General report with all partners' results (20-25 pages)

End of the project

The project ends on the 31st of July → we have 45 days more to prepare activities

Final report: for ALL partners the 30th of September.

