



Final Evaluation of IEAT Project

This report is concluded from final evaluation form filled out by each partner organisation at end of the project time.


### Framing



During the two years project has finished in the line with the original aims, completed all the outcomes.




All the partners agreed that the project was very clear from the beginning.




All the partners agreed if any changes all the partner involved the decision.


## Objectives




All the partners agreed that the project has achieved all the objectives.



Possible delays were overcome very smoothly.




As the project finalised we it des not apply in this stage.




All the responsibilities were clearly established during the project time. Coordinator reminded sometimes the time schedules.

## Involvement




Most of the partners thought that The participants in the project had reasonable opportunity to contribute to the content of the project




All of the partner agree that the participants in the project had reasonable opportunity to contribute to the approach of the project.


### Communication



All the partners agreed that communication via email was working well



Communication via dropbox was well as most of the partners agreed.



All the partners agree that communication during the meeting was quite well.

**In my opinion the most valuable aspect of this project was: Here is the sentences partner wrote;**

- Learned a lot about intercultural events and management tools in all countries
- Some of these issues will be very helpful in our daily work
- Some of these issues are not useful in our country
- We learned a lot about foreign "kitchen" and recipes

Get to know different aspects in event management- cross cultural differences. Does and Don'ts in the project are really important to know for each participating country. The ice breaker funktion of some basic phrases has proven its positive effect. Managers work in a good environment.

The cookery book was the most valuable aspect. We can get cultural information of host country via visiting the events.

-Meeting different cultures

-Getting to know how different cultures value the various aspects of working in an international network

-Having deep sights into intercultural aspects of eventmanagement and training

-It was very interesting having partners from different countries in Germany while having Karneval a very special event which you simply have to like or to hate. Good to see that our partners obviously liked it.

**What did you think of your experience of this project: Here is the sentences partner wrote;**

- intercultural exchange is allways a challange
- Some of the participants didn't speak a English to communicate – this was a shame as we would have learned much more if communication in English or other languages would have been easier
- In future projects we have to improve communication skills (dropbox, English) or find new ways
- We have to insist on participants and regional project coordinators who have very good skills in English and ICT

Nice project with smal budget but with valuable outcomes. Organising events is never easy. Some of the outcomes gives you an understanding of cultural differences and habits. This helps to avoid misunderstandings and conflicts in the future. Managers will have it easier after studing the project results.

The participants from our organisation had a vivid experince for intercultural events. During the proect time we had a nice experience on intercultural event and different cultures. The Project has run under the positive atmosphere. The outcome cooking book is a very nice resource to learn different events.

It was very interesting to getting to know the attitudes and the different countries we worked together with. There were plenty of surprises to me partners of whom I thought that might not get along with the partnership finally worked very well. Some partners developed obviously during the 24 months of the partnership in a very positive way.

Thank you!

Ayşe Çiftcioğlu Kat