

STIMULATE Consortium Meeting #3

Action List 24th April 2012 (to be reacted by responsible partners!)

WP	Action #	Description	From	Date
1	Action 1	User requirements Deliverable 1.4	CYB	End of August
4	Action 2	Circulate updated version of Mockups.	TUW	4 th May
1	Action 3	Feedback on Mockups from end users and travel organisation inquiries.	DMMR + AFC + ESENIORS + EURAG	13 th of May
1	Action 4	Reviewing Deliverable 1.2	Tudor + CYB	4 th of May
3	Action 5	Circulate the updated version of Scenarios (Diary discussion and so on ...)	HKU	7 th of May
1	Action 6	Check date Availability out of the existing providers (transport and travel sectors).	Tudor + CYB	
3	Action 7	Working proposal on description of Profiles. Go for a set of questions that allows getting a limited number of main user profiles (targeting 6-7 mains classes). Methodology: Questions/Assumptions/Profiles #.	Tudor	Mid of May
4	Action 8	Identification of a list of possible services related to Cevennes Pilot.	AFC	Consortium Meeting #4 in Paris (end of June)

4	Action 9	Definition the Profiles that will considered in the Pilots (mainly Cevennes).	DMMR	Consortium Meeting #4 in Paris (end of June)
0	Action 10	Consortium Meeting Organisation (Paris) on 21/22 of June.	AFC + DMMR	Mid may
1	Action 11	Send consolidated version of D 1.2.	HKU	
5	Action 12	Poster, logo, STIMULATE public web site.	Tudor	2 nd of May
4	Action 13	Follow up of STIMULATE Pilot Sites: <ul style="list-style-type: none"> • Cevennes (Long travel - remote assistance, etc ...) • Vienna (Sites visits – Cultural aspects) • Paris (Daily Mobility) 	Pilot #1: TUDOR, AFC and DMMR Pilot #2: EURAG Pilots #3: ESENIORS	Consortium Meeting #4 in Paris (end of June)
0	Action 14	Organisation of a consortium Meeting #6 in Vienna on 03/04 of December 2012.	TUW + EURAG	Mid may